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1.  Originator

Alton Davis

2.  Log Date:

02/20/03

3.  CCR #:

03-0114

4. Rev:

-

5.  Tel:

(301) 883-4132

6. Rm #:

2108A

7. Dept.

REDV

8. CCR Title: Update the DID 313 Internal Interface Control Document for the ECS contract extension delivery

9. Originator Signature/Date

Alton Davis     /s/     02/20/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 2/26/03

13.  Office Manager Signature/Date 14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
313-CD-610-002 Release 6B Internal Interface Control Doc.

17. Schedule
Impact:
          

18.   CI(s) Affected:313-CD-610-002
Release 6B Internal Interface Control
Document

19.  Release Affected by this Change:
6B

20. Date due to Customer:
            3/7/03

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
This document is required to be updated and delivered to the customer as part of the ECS contract extension work.

23.   Problem:  (use additional Sheets if necessary)
The DID 313 Internal Interface Control Document needs to be updated and delivered to the customer as part of the ECS contract
extension work.

24.  Proposed Solution:  (use additional sheets if necessary)
Update, publish and deliver the DID 313 Internal Interface Control Document to the customer prior to the end of the contract
extension.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Impact upon contract extension evaluation and award fee.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     03/19/03

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     03-0114      Rev:     Originator:  Alton Davis

Telephone: (301) 883-4132         Office:  Software Development

Title of Change:  Update the DID 313 Internal Interface Control Document for the ECS contract extension delivery

Changes made to the DID 313 Internal Interface Control Document

1. The addition of the Sony DTF Tape replacement of the D3 tapes for data ingest.

2. The addition of Synergy III Information for the Order Manager Server being added to the scenarios.

3. The update of the Storage Management information to remove data compression information and functions the operators no
longer perform.

4. The removal of the Interoperability Subsystem (IOS) as the functions are being absorbed in the rest of the subsystems and a
new Application Programming Interface is being developed to handle the remaining IOS functions.

5. The addition of Product Distribution System (PDS) information (such as the Internal Server and the new PDS process name to
interface with the Data Distribution Server and Science Data Server Computer Software Configuration Items (CSCIs)) to the
scenarios.

6. Routine updates for old and obsolete information throughout the document.

7. The replacement of subsystem and csci acronymns with ECS official names (e.g., Science Data Server for SDSRV,
Subscription Server for SBSRV, Data Dictionary for DDICT, Storage Management for STMGT and Data Distribution for DDIST)
throughout the document.
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